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Babcock &Wilcox Power Generation Group

a McDermott company

0ecember 6, 1991

20 S. Van Buren Avenue
.P.O. Box 351
Barberton, OH 44203-0351
(216) 753-4511

Department of Water & Power
City of Los Angeles
111N. Hope street
Los Angeles, CA 90051

Attn: Mr. J.W. Scofield Re: Intermountain Power Project
B&W Ref: RB-614/615
Subject: Burner Installation

Dear Mr. Scofield:

In response to our recent discussion with R.K. Krikorian, B&W (BWCC) is
pleased to quote removal and replacement of 48 burners each on IPP Units I and
2. Our scope of work would include removal/replacement of interferences to
facilitate burner handling, except that removal/replacement of any electrical
will be by IPP and is not included.

Mobilization of. the site would occur two weeks prior to the outage start. We
estimate a total of 30 working davs will be required, based on working six-ten
hour work days per week, double shift throughout the outage.

IPP would issue a Field Instruction (FI) to the Babcock & Wilcox Construction
Company (BWCC) to authorize this work. Reimbursement to BWCC will be per the
contract extra work clause with the following exceptions and clarifications:

Overhead mark-up @ 9% of labor cost
Profit mark-up @ 6% of labor cost
Small too.ls     @ 5% of labor cost

Materials
Consumables
Freight
Subcontracts
Supervision
Office Manager
Overtime

@ cost plus 15%
@ cost plus 5%
@ cost only
@ cost plus 15%
@ $552/8 hour day
@.$331/day
@ I/2 base rate

BWCC’s work is warranted for material and workmanship for a period of one (I)
year after completion of the work.
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Mr. J,W. Scofield
B&W Ref: RB-614/615
Page 2 December 6, 1991

For your planning purposes, BWCC’s estimates of total cost to IPP for the
above work scope are as follows:

Unit #I - Spring 1992 - $799,704
Unit #2 - Fall 1992 - $812,820

Please be advised that these figures are estimates only, and are not to be.
construed as making this a firm price offer.

The above described offer is valid for acceptance up to one month prior to the
referenced outages. BWCC will begin mobilization plans upon receipt of the
FI’s discussed above. If you have any questions or comments in the interim,
feel free to contact J.T. (Jack) Tyrrell at 216-668-4574. or myself.

CAPOO53:nk
Project Manager

R.K. Krikorian - IPP, LA
J.P. Musto IPP, Delta
D.C. Langley B&W Denver
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